



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0972-16 **Version:** 1 **Name:** Red River Ranch, LLC - Haley Pike Compost Pad Section Replacement Resolution 278-2016

Type: Resolution **Status:** Approved

File created: 8/18/2016 **In control:** Urban County Council

On agenda: 9/15/2016 **Final action:** 9/15/2016

Enactment date: 9/15/2016 **Enactment #:** R-567-2016

Title: A Resolution authorizing and directing the Mayor, on behalf of the urban county government, to execute Change Order No. One (1) to the Contract with Red River Ranch, LLC for the Haley Pike Compost Pad Section Replacement, increasing the contract price by the sum of \$11,636.35 from \$743,360.57 to \$754,996.92. [Div. of Waste Management, Thurman]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo for Change Order to Red River Ranch for Haley Pike Compost Pad, 2. Red River Ranch Change Order Request, 3. Red River Ranch Contract Change Order Cost Summary, 4. Red River Ranch Part VI Contract, 5. Resolution 278-2016 Red River Ranch - Haley Pike Compost Pad, 6. 00546680.pdf, 7. RESOLUTION - 567-2016.pdf

Date	Ver.	Action By	Action	Result
9/15/2016	1	Urban County Council	Approved	Pass
8/30/2016	1	Urban County Council	Received First Reading	
8/30/2016	1	Urban County Council Work Session		

A Resolution authorizing and directing the Mayor, on behalf of the urban county government, to execute Change Order No. One (1) to the Contract with Red River Ranch, LLC for the Haley Pike Compost Pad Section Replacement, increasing the contract price by the sum of \$11,636.35 from \$743,360.57 to \$754,996.92. [Div. of Waste Management, Thurman]

Authorization to approve Change Order #1 in the amount of \$11,636.35 to Resolution 278-2016 Red River Ranch, LLC Contract for Haley Pike Compost Pad Section Replacement. The original contract price was \$743,360.57. Funds are Budgeted. (L0972-16) (Thurman/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Fully Budgeted: Yes BA 7754 in Process

Account Number: 1115-303506-0001-90322

This Fiscal Year Impact: \$11,636.35

Annual Impact: \$

Project:

Activity:

Budget Reference:

Current Balance: BA 7754 in Process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Contract with Red River Ranch, LLC for the Haley Pike Compost Pad Section Replacement, increasing the contract price by the sum of \$11,636.35 from \$743,360.57 to \$754,996.92.

Section 2 - That an amount, not to exceed the sum of \$11,636.35, be and hereby is approved for payment to Red River Ranch, LLC from account #1115-303506-90322, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL