



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0870-15 **Version:** 1 **Name:** Meadows/Northland/Arlington Lagco, Inc. Change Order No. 2, final

Type: Resolution **Status:** Approved

File created: 6/22/2015 **In control:** Urban County Council

On agenda: 7/7/2015 **Final action:** 7/7/2015

Enactment date: 7/7/2015 **Enactment #:** R-478-2015

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the contract with Lagco, Inc., for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C, increasing the contract price by the sum of \$88,620.04 from \$725,922.00 to \$814,542.04. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Bluesheet Memo-Lagco Inc-change order 2.pdf, 2. Contract Change Order 2-Lagco Inc.pdf, 3. Contract History Form 2-Lagco Inc.pdf, 4. 07-07-15 - RESOLUTION - 478-2015 - - CLK - Ordinances & Resolutions - 07-13-15, 5. 184-2014 - RESOLUTION 478-2015 - CONTRACT - 2015 - CLK - Contracts - 8-24-2015

Date	Ver.	Action By	Action	Result
7/7/2015	1	Urban County Council	Received First Reading	
7/7/2015	1	Urban County Council	Approved	Pass
7/7/2015	1	Urban County Council	Suspended Rules for Second Reading	Pass
7/7/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the contract with Lagco, Inc., for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C, increasing the contract price by the sum of \$88,620.04 from \$725,922.00 to \$814,542.04. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Authorization to execute change order No. 2 (Final) for \$88,620.04 with Lagco, Inc. for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C. The new contract total is \$814,542.04. The change order adjusts various quantities of materials for the project. Funds are budgeted. (L0870-15)(Gooding/Paulsen)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted : Yes

Account Number: 3120-303202-3211-91713; 4003-303202-3223-91715

This Fiscal Year Impact: \$93,912.04; (\$5,292.00) TOTAL \$88,620.04

Annual Impact: \$

Project: CDBG_2015; NEIGHSEW_2011

Activity: C03; CONSTRUCT

Budget Reference: 2011; 2015

Current Balance: \$357,556.93

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Two (2), which is attached hereto and incorporated herein by reference to the contract with Lagco, Inc., for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C, increasing the contract price by the sum of \$88,620.04 from \$725,922.00 to \$814,542.04.

Section 2 - That an amount, not to exceed the sum of \$88,620.04, be and hereby is approved for payment to Lagco, Inc., from account # 3120-303202-91713, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL