



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0813-23 **Version:** 1 **Name:** Change Order No. 3 with Lagco, Inc. in the amount of \$83,070.56 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 6B1 & 6B2.

Type: Resolution **Status:** Approved

File created: 8/11/2023 **In control:** Urban County Council

On agenda: 9/14/2023 **Final action:** 9/14/2023

Enactment date: 9/14/2023 **Enactment #:** R-474-2023

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with Lagco, Inc. for construction of the Meadows/Northland/Arlington Public Improvements Project, Phase 6B1 and 6B2, increasing the Contract price by \$83,070.56, raising the total price to \$2,855,950.20. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Bluesheet Memo for Change Order No. 3 with Lagco, Inc. for MNA Phase 6B1 & 6B2, 2. Contract Change Order and Justification, 3. Contract History Form, 4. Map of MNA Phase 6, 5. 00789674.pdf, 6. R-474-2023, 7. Contract #143-2021

Date	Ver.	Action By	Action	Result
9/14/2023	1	Urban County Council	Approved	Pass
8/31/2023	1	Urban County Council	Received First Reading	
8/22/2023	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with Lagco, Inc. for construction of the Meadows/Northland/Arlington Public Improvements Project, Phase 6B1 and 6B2, increasing the Contract price by \$83,070.56, raising the total price to \$2,855,950.20. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 3 with Lagco, Inc. in the amount of \$83,070.56 to adjust quantities to complete construction of Meadows/Northland/ Arlington Public Improvements Project, Phase 6B1 & 6B2. The increase brings the new Contract total to \$2,855,950.20. Funds are Budgeted. (L0813-23) (Burton/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted [select]: Yes

Account Number: 3120-303202-3211-91713 \$97,134.56

4003-303202-3223-91715 (\$14,064.00)

This Fiscal Year Impact: \$83,070.56

Annual Impact: \$

Project: CDBG_2023; MNA_PH6A_2019

Activity: C03; CONSTRUCT

Budget Reference: 2023; 2019

Current Balance: 3120-303202-3211-91713 - \$1,000,000.00

4003-303202-3223-91715 - \$ 565,566.28

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Agreement with Lagco, Inc., for construction of the Meadows/Northland/Arlington Public Improvements Project, Phase 6B1 and 6B2, increasing the Contract price by the sum of \$83,070.56, raising the total price to \$2,855,950.20.

Section 2 - That an amount, not to exceed the sum of \$83,070.56, be and hereby is approved for payment to Lagco, Inc., from account # 3120-303202-91713 (\$97,134.56) and account # 4003-303202-91715 (-\$14,064.00), pursuant to the terms of the Change Order and the Agreement.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0813-23:ANB:X:\Cases\COMDEV\23-LE0001\LEG\00789674.DOCX