



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1483-15      **Version:** 1      **Name:** Change Order #2(Final) - Blue Sky Pump Station and Force Main Project

**Type:** Resolution      **Status:** Approved

**File created:** 11/19/2015      **In control:** Urban County Council

**On agenda:** 12/8/2015      **Final action:** 12/8/2015

**Enactment date:** 12/8/2015      **Enactment #:** R-781-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Contract with Bell Engineers, for the Blue Sky Pump Station and Force Main Project, increasing the contract price by the sum of \$879.79 from \$223,995.00 to \$224,874.79. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Updated Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Justification for Change, 4. RESOLUTION - 781-2015

Date	Ver.	Action By	Action	Result
12/8/2015	1	Urban County Council	Approved	Pass
12/3/2015	1	Urban County Council	Received First Reading	
12/1/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Contract with Bell Engineers, for the Blue Sky Pump Station and Force Main Project, increasing the contract price by the sum of \$879.79 from \$223,995.00 to \$224,874.79. [Div. of Water Quality, Martin]

Authorization to approve change order #2 to the engineering contract with Bell Engineers in the amount of \$879.79 for the Blue Sky Pump Station and Force Main Project. This amendment will add geotechnical analysis and remove rock soundings that were not needed for design of the force main. Funds are budgeted. (L1483-15)(Martin/Holmes)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact: \$879.79

Annual Impact: \$

Project: BLUESKYPS\_2013

Activity: CONSENT\_DE

Budget Reference: 2013

Current Balance: \$109,484.82

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (final) which is attached hereto and incorporated herein by reference, to the Contract with Bell Engineers, for the Blue Sky Pump Station and Force Main Project, increasing the contract price by the sum of \$879.79 from \$223,995.00 to \$224,874.79.

Section 2 - That an amount, not to exceed the sum of \$879.79, be and hereby is approved for payment to Bell Engineers, from account #4003-303408-92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL