



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0180-15      **Version:** 1      **Name:** Blue Sky Force Main-Contract 2 Final Change Order  
**Type:** Resolution      **Status:** Approved  
**File created:** 2/5/2015      **In control:** Urban County Council  
**On agenda:** 3/17/2015      **Final action:** 3/17/2015  
**Enactment date:** 3/17/2015      **Enactment #:** R-110-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Contract with Hubert Excavating and Contracting, LLC, for the Blue Sky Force Main - Contract 2 Project, decreasing the contract price by the sum of \$22,598.84 from \$1,100,000.00 to \$1,077,401.16. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. Signatures to Change Order, 3. LFUCG Contract Change Order, 4. Justification for Change, 5. Contract Change Order, 6. Resolution 110-2015.pdf, 7. Contract 287-2013.pdf

| Date      | Ver. | Action By                         | Action                          | Result |
|-----------|------|-----------------------------------|---------------------------------|--------|
| 3/17/2015 | 1    | Urban County Council              | Approved                        | Pass   |
| 2/26/2015 | 1    | Urban County Council              | Received First Reading          |        |
| 2/24/2015 | 1    | Urban County Council Work Session | Approved and Referred to Docket | Pass   |

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Contract with Hubert Excavating and Contracting, LLC, for the Blue Sky Force Main - Contract 2 Project, decreasing the contract price by the sum of \$22,598.84 from \$1,100,000.00 to \$1,077,401.16. [Div. of Water Quality, Martin]

Authorization to execute an agreement with Hubert Excavating and Contracting, LLC for Change Order #1 (FINAL); Blue Sky Force Main-Contract 2. reducing the original contract amount by \$22,598.84. (L0180-15)(Martin/Holmes)

This is a request to execute an agreement with Hubert Excavating and Contracting, LLC for Change Order #1 (FINAL); Blue Sky Force Main-Contract 2. reducing the original contract amount of \$1,100,000 by \$22,598.84 resulting in a Final Project Cost of \$1,077,401.16.

Budgetary Implications: YES-Net Savings

Advance Document Review: Law/Risk Management

Fully Budgeted:

Account Number:

This Fiscal Year Impact: \$22,598.84 savings

Annual Impact: \$0.00

Project:

Activity:

Budget Reference:

Current Balance: \$

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final) which is attached hereto and incorporated herein by reference, to the Contract with Hubert Excavating and Contracting, LLC, for the Blue Sky Force Main - Contract 2 Project, reducing the contract price by the sum of \$22,598.84 from \$1,100,000.00 to \$1,077,401.16.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL