



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0180-15 **Version:** 1 **Name:** Blue Sky Force Main-Contract 2 Final Change Order
Type: Resolution **Status:** Approved
File created: 2/5/2015 **In control:** Urban County Council
On agenda: 3/17/2015 **Final action:** 3/17/2015
Enactment date: 3/17/2015 **Enactment #:** R-110-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Contract with Hubert Excavating and Contracting, LLC, for the Blue Sky Force Main - Contract 2 Project, decreasing the contract price by the sum of \$22,598.84 from \$1,100,000.00 to \$1,077,401.16. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Signatures to Change Order, 3. LFUCG Contract Change Order, 4. Justification for Change, 5. Contract Change Order, 6. Resolution 110-2015.pdf, 7. Contract 287-2013.pdf

Date	Ver.	Action By	Action	Result
3/17/2015	1	Urban County Council	Approved	Pass
2/26/2015	1	Urban County Council	Received First Reading	
2/24/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Contract with Hubert Excavating and Contracting, LLC, for the Blue Sky Force Main - Contract 2 Project, decreasing the contract price by the sum of \$22,598.84 from \$1,100,000.00 to \$1,077,401.16. [Div. of Water Quality, Martin]

Authorization to execute an agreement with Hubert Excavating and Contracting, LLC for Change Order #1 (FINAL); Blue Sky Force Main-Contract 2. reducing the original contract amount by \$22,598.84. (L0180-15)(Martin/Holmes)

This is a request to execute an agreement with Hubert Excavating and Contracting, LLC for Change Order #1 (FINAL); Blue Sky Force Main-Contract 2. reducing the original contract amount of \$1,100,000 by \$22,598.84 resulting in a Final Project Cost of \$1,077,401.16.

Budgetary Implications: YES-Net Savings

Advance Document Review: Law/Risk Management

Fully Budgeted:

Account Number:

This Fiscal Year Impact: \$22,598.84 savings

Annual Impact: \$0.00

Project:

Activity:

Budget Reference:

Current Balance: \$

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final) which is attached hereto and incorporated herein by reference, to the Contract with Hubert Excavating and Contracting, LLC, for the Blue Sky Force Main - Contract 2 Project, reducing the contract price by the sum of \$22,598.84 from \$1,100,000.00 to \$1,077,401.16.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL