



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0237-19 **Version:** 1 **Name:** Request Council authorization to execute Contract Modification No. 1 with Integrated Engineering, increasing their fee by \$61,117 for design of the Armstrong Mill Road Sidewalk Project.

Type: Resolution **Status:** Approved

File created: 2/25/2019 **In control:** Urban County Council

On agenda: 3/21/2019 **Final action:** 3/21/2019

Enactment date: 3/21/2019 **Enactment #:** R-148-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. 1 to the Agreement with Integrated Engineering, PLLC, for design of the Armstrong Mill Sidewalk Project, increasing the Contract price by the sum of \$61,117, from \$120,999 to \$182,116. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19 - bluesheet memo, 2. Armstrong Mill CM #1 (Approved Fee Proposal), 3. Contract History CM#1 - Armstrong Mill, 4. CM #1 Form - Armstrong Mill, 5. 00646507.pdf, 6. RESOLUTION - 148-2019, 7. 018-2018 - CONTRACT

Date	Ver.	Action By	Action	Result
3/21/2019	1	Urban County Council	Approved	Pass
3/7/2019	1	Urban County Council	Received First Reading	
3/5/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Contract Modification No. 1 to the Agreement with Integrated Engineering, PLLC, for design of the Armstrong Mill Sidewalk Project, increasing the Contract price by the sum of \$61,117, from \$120,999 to \$182,116. [Div. of Engineering, Burton]

Authorization to execute Contract Modification No. 1 with Integrated Engineering, increasing their fee by \$61,117 for design of the Armstrong Mill Road Sidewalk Project. The scope of the design is being increased to include a pedestrian bridge crossing Landsdowne Drive Tributary on the south side of Armstrong Mill Rd. and a signal at the intersection of Armstrong Mill Road and Greentree Road. Details of the change are shown on the Contract Modification form. Budget amendments are in process. (L0237-19) (Burton/Hamilton)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted [select]: Budget Amendments 9867 and 9868 are in progress

Account Number: 3160-303202-3251-91715

This Fiscal Year Impact: \$61,117

Annual Impact: \$

Project: ARMSTRONG_2017

Activity: DESIGN

Budget Reference:

Current Balance: \$9,001.00 (two BA's in process)

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Contract Modification No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Integrated Engineering, PLLC, for design of the Armstrong Mill Sidewalk Project, increasing the contract price by the sum of \$61,117.00, from \$120,999.00 to \$182,116.00.

Section 2 - That an amount, not to exceed the sum of \$61,117.00, be and hereby is approved for payment to Integrated Engineering, PLLC, from account # 3160-303202-91715, pursuant to the terms of the Contract Modification.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: