



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0054-16      **Version:** 1      **Name:** Change Order #2 - Element Design - #58-2015  
**Type:** Resolution      **Status:** Approved  
**File created:** 1/21/2016      **In control:** Urban County Council  
**On agenda:** 2/18/2016      **Final action:** 2/18/2016  
**Enactment date:** 2/18/2016      **Enactment #:** R-066-2016

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Element Design, PLLC for the Idle Hour Park Improvement Project, increasing the contract price by the sum of \$6,600 from \$34,600 to \$41,200. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Element Design CO#2 - #58-2015.pdf, 2. Change Order #2 - Element Design - #58-2015.pdf, 3. Justification for Change - Element Design CO#2 - #58-2015.pdf, 4. Documentation for Change - Element Design CO#2 - #58-2015.pdf, 5. RESOLUTION - 066-2016, 6. 58-2015 - CONTRACT

Date	Ver.	Action By	Action	Result
2/18/2016	1	Urban County Council	Approved	Pass
2/4/2016	1	Urban County Council	Received First Reading	
2/2/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Element Design, PLLC for the Idle Hour Park Improvement Project, increasing the contract price by the sum of \$6,600 from \$34,600 to \$41,200. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to Execute Change Order #2 with Element Design in the amount of \$6,600.00 for the Idle Hour Park Improvement Project Contract #58-2015. The Change Order will provide design services for a half court basketball court and extension of the walking trail in the park. The new contract total is \$41,200.00. Funds are Budgeted. (L54-16) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]: Yes

Account Number: 1105-606102-6081-90511

This Fiscal Year Impact: \$6,600.00

Annual Impact: N/A

Project: IH\_PARK\_SR\_2016

Activity: COUNCIL

Budget Reference: 2016

Current Balance: \$650,000.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the contract with Element Design, PLLC for the Idle Hour Park Improvement Project, increasing the contract price by the sum of \$6,600.00 from \$34,600.00 to \$41,200.00.

Section 2 - That an amount, not to exceed the sum of \$6,600.00, be and hereby is approved for payment to Element Design, PLLC from account #1105-606102-6081-90511 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL