



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1502-15, Version: 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with LAGCO Excavating, Inc. for the Idle Hour Park Demolition and Football Field Construction Project, increasing the contract price by the sum of \$18,015 from \$560,693 to \$578,708. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order #2 for the Idle Hour Park Demolition and Football Field Construction project in the amount of \$18,015.00. The change order is required to address unanticipated site issues of an unsuitable soil condition within the area for the parking lot adjacent to the St. Ann entrance to the park. This soil condition will prevent the construction of viable parking lot and access way into the park. Funds are budgeted for the change order. (L1502-15)(Conrad/Reed)

Budgetary Implications: Yes

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 1105-707602-7221-90319

This Fiscal Year Impact: \$18,015.00

Annual Impact:

Project: IDLEHR_PK_2014

Activity: COUNCIL

Budget Reference: 2014

Current Balance: \$21,228.05

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with LAGCO Excavating, Inc. for the Idle Hour Park

Demolition and Football Field Construction Project, increasing the contract price by the sum of \$18,015.00 from \$560,693.00 to \$578,708.00.

Section 2 - That an amount, not to exceed the sum of \$18,015.00, be and hereby is approved for payment to LAGCO Excavating, Inc. from account #1105-707602-7221-90319, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL