



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Text

---

**File #:** 0291-16, **Version:** 1

---

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Solid Rock Construction Services, LLC, for the Cardinal Lane Stormwater Improvements Project, extending the contract term from January 1, 2016 through June 28, 2016, at no additional cost to the Urban County Government. [Div. of Water Quality, Martin] Authorization to request approval of a time extension of 180 days to the contract with Solid Rock Construction Services for the Cardinal lane Stormwater Improvements Project. The original project completion date was 1/1/2016, the new project completion date will be 6/28/2016. No Budgetary impact. (L0291-16) (Martin/Hoskins-Squier)

Budgetary Implications: No

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: N/A

Account Number:

This Fiscal Year Impact: \$0.00

Annual Impact: \$0.00

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated

herein by reference, to the Agreement with Solid Rock Construction Services, LLC, for the Cardinal Lane Stormwater Improvements Project, extending the contract term from January 1, 2016 through June 28, 2016, at no additional cost to the Urban County Government.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL