

## Lexington-Fayette Urban County Government

200 E. Main St Lexington, KY 40507

## **Legislation Text**

File #: 0426-15, Version: 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Rio Grande Fence Co., Inc., for the Chain Link Dugouts - Various Parks Project, increasing the contract price by the sum of \$5,340 from \$145,800 to \$151,140. [Dept. of General Services, Reed]

Authorization to execute change order #1 in the amount of \$5,340 to the contract with Rio Grande Fence Company, Inc. for additional work to the Chain Link Dugouts at various parks. The original amount as approved in Resolution 618-2014 is \$145,800. The work will occur at various parks and will replace existing asphalt sidewalks with concrete. Funds are budgeted. (L0426-15)(Reed)

**Budgetary Implications: Yes** 

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 2604-707602-7221-91015 \$4,200

6021-160906-0001-73204 \$1,140

This Fiscal Year Impact: \$5,340.00

Annual Impact:

Project: DUGOUT 2015 (Fund 2604)

CLAIMS 2014 (Fund 6021)

Activity: LAND\_IMPRO (Fund 2604)

CASUALTY L (Fund 6021)

Budget Reference: 2015 (Fund 2604)

2014 (Fund 6021)

Current Balance: 2604-707602-7221-91015 \$4,200

6021-160906-0001-73204 OK by Fund

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

File #: 0426-15, Version: 1

and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated

herein by reference, to the contract with Rio Grande Fence Company, Inc., for the Chain Link

Dugouts - Various Parks Project increasing the contract price by the sum of \$5,340.00 from

\$145,800.00 to \$151,140.00.

Section 2 - That an amount, not to exceed the sum of \$5,340.00, be and hereby is approved

for payment to Rio Grande Fence Company, Inc., from accounts #2604-707602-7221-91015 and

#6021-160906-0001-73204 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

Ī	MAYOR
ATTEST:	
CLERK OF URBAN COUNTY COUNCIL	