



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #:	0244-17	Version:	1	Name:	Change Order #2 - Lower Cane Run WWST
Type:	Resolution	Status:		Status:	Approved
File created:	2/28/2017	In control:		In control:	Urban County Council
On agenda:	3/16/2017	Final action:		Final action:	3/16/2017
Enactment date:	3/16/2017	Enactment #:		Enactment #:	R-162-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$689,034 from \$11,389,326 to \$12,078,360. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order Forms.pdf, 3. Contractors Change Order Request.pdf, 4. Map of Project Area.pdf, 5. Proposal Breakdown.pdf, 6. Additional Information from Contractor.pdf, 7. 00566938.pdf, 8. RESOLUTION - 162-2017.pdf

Date	Ver.	Action By	Action	Result
3/16/2017	1	Urban County Council	Received First Reading	Pass
3/16/2017	1	Urban County Council	Suspended Rules for Second Reading	Pass
3/16/2017	1	Urban County Council	Approved	Pass
3/7/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass