



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Text

---

**File #:** 0120-17, **Version:** 1

---

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 5 to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$14,541.58 from \$5,587,359.00 to \$5,601,900.58 and extending the date of completion by thirty-one (31) calendar days, to January 31, 2017. [Div. of Water Quality, Martin]

Authorization to approve Change Order #5, in the amount of \$14,541.58, to Judy Construction Company. This Change Order will increase the total project cost to \$5,601,900.58, representing an 18.18% increase of the original Contract amount. The project completion date will be extended to January 31, 2017, a net increase of 31 days. Funds are Budgeted. (L0120-17) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

**Law:** Yes, Michael Cravens 1/27/2017

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$14,541.58

Annual Impact: \$

Project: WREQUALTNK\_2013

Activity: CONSENT\_DE

Budget Reference: 2013

Current Balance: \$1,634,820.30

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 5, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Wolf Run Wet Weather Storage Facility Project, increasing the Contract price by the sum of \$14,541.58 from \$5,587,359.00 to \$5,601,900.58 and extending the date of completion by thirty-one (31) calendar days, to January 31, 2017.

Section 2 - That an amount, not to exceed the sum of \$14,541.58, be and hereby is approved for payment to Judy Construction Company, from account # 4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL