



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #: 0005-19 **Version:** 1 **Name:** Change Order #2 - Bri Den Roofing CO #2 - #100-2018
Type: Resolution **Status:** Approved
File created: 1/3/2019 **In control:** Urban County Council
On agenda: 1/31/2019 **Final action:** 1/31/2019
Enactment date: 1/31/2019 **Enactment #:** R-026-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Bri-Den Roofing, a Tecta America Co., LLC, for the Police Training Center Roof Replacement Project, increasing the Contract price by the sum of \$35,332.89 from \$259,737.84 to \$295,070.73 and adding sixty-seven (67) work days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - Bri Den Roofing #100-2018, 2. Change Order #2 - Bri Den Roofing #100-2018, 3. Justification for Change - Bri Den Roofing #100-2018, 4. Documentation for Change- Bri Den Roofing #100-2018, 5. 00640759.pdf, 6. R-026-2019, 7. R-026-2019 C-100-2018

Date	Ver.	Action By	Action	Result
1/31/2019	1	Urban County Council	Approved	Pass
1/17/2019	1	Urban County Council	Received First Reading	
1/15/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass