



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #: 0120-17 **Version:** 1 **Name:** Wolf Run WWS_Change Order 5
Type: Resolution **Status:** Approved
File created: 1/27/2017 **In control:** Urban County Council
On agenda: 2/23/2017 **Final action:** 2/23/2017
Enactment date: 2/23/2017 **Enactment #:** R-099-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 5 to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$14,541.58 from \$5,587,359.00 to \$5,601,900.58 and extending the date of completion by thirty-one (31) calendar days, to January 31, 2017. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order Form.pdf, 3. Contractors Change Order Details.pdf, 4. Contractors Change Order Request.pdf, 5. Map of Project Area.pdf, 6. 00562980.pdf, 7. RESOLUTION - 099-2017.pdf, 8. 050-2016 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
2/23/2017	1	Urban County Council	Approved	Pass
2/9/2017	1	Urban County Council	Received First Reading	
2/7/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass