



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0256-20, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Brannon Rd. Salt Barn Construction Project, increasing the contract price by the sum of \$1,913 from \$1,084,000 to \$1,085,913. [Div. of Streets and Roads, Allen]

Authorization to execute a Resolution for Change Order No. One (1) to the Contract with Judy Construction, for installation of a man door for safety purposes at the Brannon Road Salt Barn, increasing the Contract price by the sum of \$1,913.00. Funds are Budgeted. (L-0256-20) (Allen/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Select No, Completed by [Attorney Name, Date]}

Risk Management: {Select No, Completed by [Official, Date]}

Fully Budgeted [select]: Yes

Account Number: 2607-303301-0001-90511

This Fiscal Year Impact: \$1,913.00

Annual Impact: \$0.00

Project: SALT_STORG_2017

Activity: CONSTRUCT

Budget Reference: 2017

Current Balance: \$300,927.35

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Brannon Road Salt Barn Construction Project, increasing the contract price by the sum of \$1,913.00, from \$1,084,000.00 to \$1,085,913.00.

Section 2 - That an amount, not to exceed the sum of \$1,913.00, be and hereby is approved for payment to Judy Construction Company, from account #2607 - 303301 - 90511, pursuant to the terms of the change order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

256-20_MSC_X:\CASES\WORKS\20-LE0002\LEG\00680357.DOCX