



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #: 0986-22 **Version:** 1 **Name:** Change Order #3 (Final) Peachtree Stormwater Improv.
Type: Resolution **Status:** Approved
File created: 9/26/2022 **In control:** Urban County Council
On agenda: 10/27/2022 **Final action:** 10/27/2022
Enactment date: 10/27/2022 **Enactment #:** R-577-2022

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) (Final) to the Agreement with MAC Construction & Excavating, Inc., for the Peachtree Rd.-Woodhill Drive Stormwater Improvements, increasing the Contract price by \$262,533.63, and raising the total Contract price from \$2,935,204.34 to \$3,197,737.97. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. BlueSheet Memo Change Order#3, 2. Change Order Contract, 3. Change Order Map, 4. Change Order Modification, 5. 00766478.pdf, 6. R-577-2022

| Date | Ver. | Action By | Action | Result |
|------------|------|-----------------------------------|---------------------------------|--------|
| 10/27/2022 | 1 | Urban County Council | | |
| 10/13/2022 | 1 | Urban County Council | | |
| 10/11/2022 | 1 | Urban County Council Work Session | Approved and Referred to Docket | Pass |