



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1461-15, **Version:** 1

Authorization to execute change order No. 28 for \$41,188.00 with Marrillia Design & Construction, Lexington, Kentucky for the Senior Citizen Center Construction project. The new contract total is \$10,274,082.37. This change order will provide undercutting and soil remediation in the entry drive from Life Lane which connects to the entrance of the new Senior Center where unsuitable soils were discovered. This work is necessary to prevent premature failure of the paving in that area. Funds are budgeted. (L1461-15)(Baradaran/Reed)

Authorization to execute change order No. 28 for \$41,188.00 with Marrillia Design & Construction, Lexington, Kentucky for the Senior Citizen Center Construction project. The new contract total is \$10,274,082.37. This change order will provide undercutting and soil remediation in the entry drive from Life Lane which connects to the entrance of the new Senior Center where unsuitable soils were discovered. This work is necessary to prevent premature failure of the paving in that area. Funds are budgeted. (L1461-15)(Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2600 606101 6001 90511

This Fiscal Year Impact: \$41,188.00

Annual Impact: N/A

Project: SR_CITZN2_2015

Activity: CONSTRUCT

Budget Reference: 2015

Current Balance: \$ 609,675.05

{COUNCIL CLERK'S OFFICE WILL COMPLETE - Body of resolution or ordinance}