



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0304-19, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with SB Electric, Inc. for the Lighting Upgrade for Material Recovery Facility, increasing the Contract price by the sum of \$3,380, from \$36,500 to \$39,880. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #1 with SB Electric, Inc. in the amount of \$3,380.00 with a Zero (0) calendar day extension to the construction schedule for the Lighting Upgrade for Material Recovery Facility - Contract #134-2018. The new Contract amount including this Change Order is \$39,880.00. Fiscal year impact \$3380.00. (L0304-19) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 1115-707201-0001-91012

This Fiscal Year Impact: \$ 3,380.00

Annual Impact: N/A

Project: N/A

Activity: N/A

Budget Reference: N/A

Current Balance: \$1,641,215.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated

herein by reference, to the Agreement with SB Electric, Inc., for the Lighting Upgrade for Material Recovery Facility, increasing the Contract price by the sum of \$3,380.00 from \$36,500.00 to \$39,880.00.

Section 2 - That an amount, not to exceed the sum of \$3,380.00, be and hereby is approved for payment to SB Electric, Inc. from account # 1115 - 707201 - 0001 - 91012, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL