



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0869-16, Version: 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with W.R. Cole and Associates, Inc., for the Kenwick Community Center Window Replacement Project, increasing the contract price by the sum of \$10,350 from \$37,600 to \$47,950. [Div. of Parks and Recreation, Conrad]

Authorization for approval of Change Order one (1) to increase the Contract with W R Cole and Associates, Inc. in the amount of \$10,350.00. The Change Order is to add 3 additional windows that were not included in the original bid to the current approved Kenwick window replacement Contract. This Contract was originally approved in Resolution 193-2015. Funds are Budgeted. (L0869-16) (Conrad/Reed)

Budgetary Implications: Yes

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 1105-707601-7211-91017

This Fiscal Year Impact: \$10,350.00

Annual Impact:

Project: KENWICK_PK_2015

Activity: COUNCIL

Budget Reference: 2015

Current Balance: \$37,924.39

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with W.R. Cole and Associates, Inc., for the Kenwick Community Center Window Replacement Project, increasing the contract price by the sum of \$10,350.00 from

\$37,600.00 to \$47,950.00.

Section 2 - That an amount, not to exceed the sum \$10,350.00, be and hereby is approved for payment to W.R. Cole and Associates, Inc., from account #1105-707601-7211-91017 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL