



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0896-15, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Contract with Grant's Excavating, Inc., for the Blue Sky Pump Station and Force Main Contract 1 - Pump Station, increasing the contract price by the sum of \$51,005 from \$570,000 to \$621,005. [Div. of Water Quality, Martin]

Authorization to execute an agreement between the LFUCG and Grant Excavating, Inc. for Change order #1 (FINAL); Blue Sky Pumping Station and Force Main; Contract 1 - Pumping Station. The change order in the amount of \$51,005 is fully budgeted and represents an 8.21% increase of the original contract amount. The increase was required to pay for rerouting the sanitary sewer, installing additional manholes and piping for the flow meter, to furnish and install a disconnect per Kentucky Utilities, to furnish and install an additional creek crossing, and furnish and install an additional 8" valve. Funds are budgeted. (L0896-15)(Martin/Holmes)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact: \$51,005.00

Annual Impact: \$

Project: BLUESKYPS_2013

Activity: CONSENT_DE

Budget Reference: 2013

Current Balance: \$160,489.82

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 1 (FINAL), which is attached hereto and incorporated herein by reference, to the Contract with Grant's Excavating, Inc., for the Blue Sky Pump Station and Force Main Contract 1 - Pump Station, increasing the contract price by the sum of \$51,005.00 from \$570,000.00 to \$621,005.00.

Section 2 - That an amount, not to exceed the sum of \$51,005.00, be and hereby is approved for payment to Grant's Excavating, Inc., from account #4003-303408-92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL