



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0959-23, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with EOP Architects, for design services of the elevator repairs in the Government Center, increasing the Contract price by the sum of \$9,740.00, from \$96,172.28 to \$105,912.28. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order No. 3, in the amount of \$9,740 with EOP Architects for design services for the Government Center Elevator Replacement, increasing the Contract from \$96,172.28 to \$105,912.28. Funds are Budgeted. (L0959-23) (Baradaran/Ford)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 1105-707201-0001-91011

This Fiscal Year Impact: \$9,740

Annual Impact: N/A

Project: GCELEVATOR_2022

Activity: REPAIR_UPGRADE

Budget Reference:

Current Balance: \$270,787.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Contract with EOP Architects, for design services of the elevator repairs in the Government Center, increasing the Contract price by the sum of \$9,740.00, from \$96,172.28 to \$105,912.28.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0959-23:EAB:X:\Cases\GENERAL\23-LE0001\LEG\00795691.DOCX