



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0010-21, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (Final) to the Agreement with Lagco, Inc., for the Manchester St. and Willard St. Sanitary Sewer Improvements Project, decreasing the Contract price by the sum of \$84,547.11, from \$2,333,266.21 to \$2,248,719.10. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 4 (Final) to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, decreasing the Contract price by the sum of \$84,547.11, from \$2,333,266.21 to \$2,248,719.10. (L0010-21) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 12/14/20]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact: \$-84,547.11

Annual Impact: \$

Project: MANCHESTER_2020

Activity: CONSTRUCT

Budget Reference: 2020

Current Balance: \$76,166.29

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 4 (Final), which is attached hereto and

incorporated herein by reference, to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, decreasing the Contract price by the sum of \$84,547.11, from \$2,333,266.21 to \$2,248,719.10.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0010-21:MSC:X:\Cases\WATER-AIR\21-LE0001\LEG\00716607.DOCX