



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #: 0443-19 **Version:** 1 **Name:** Change Order No. 1 Final Horse Park Pump Station Generator Replacement
Type: Resolution **Status:** Approved
File created: 4/17/2019 **In control:** Urban County Council
On agenda: 5/16/2019 **Final action:** 5/16/2019
Enactment date: 5/16/2019 **Enactment #:** R-259-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Herrick Co., Inc., for the Horse Park Pump Station Generator Replacement Project, decreasing the Contract price by the sum of \$475, from \$146,000 to \$145,525, and extending the date of completion by 87 days, to April 30, 2019. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order #1 Final.pdf, 3. Supporting Documents Change Order No. 1 (Final) - Horse Park PS Generator.pdf, 4. Map - Horse Park PS Generator.pdf, 5. 00651404.pdf, 6. RESOLUTION - 259-2019, 7. 135-2018 - CONTRACT -

Date	Ver.	Action By	Action	Result
5/16/2019	1	Urban County Council	Approved	Pass
5/2/2019	1	Urban County Council	Received First Reading	
4/30/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass