



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0014-17, Version: 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Omni Commercial, LLC, for the new Restroom and Concession Building for Lansdowne Merrick Park, increasing the contract price by the sum of \$19,691 from \$228,000 to \$247,691. [Div. of Parks and Recreation, Conrad]

Authorization to approve Change Order 1 with Omni in the amount of \$19,691 for the new restroom building and concession at Lansdowne Merrick originally approved by Resolution 143-2016. The new Contract amount including this Change Order is \$247,691. Funds are Budgeted. (L0014-17) (Conrad/Reed)

Budgetary Implications: Yes

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 1101-707602-7221-91015

This Fiscal Year Impact: \$19,691

Annual Impact: \$0

Project:

Activity:

Budget Reference:

Current Balance: \$370,736.29

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Omni Commercial, LLC, for the New Restroom and Concession Building for Lansdowne Merrick Park, increasing the contract price by the sum of

\$19,691.00 from \$228,000.00 to \$247,691.00

Section 2 - That an amount, not to exceed the sum of \$19,691.00, be and hereby is approved for payment to Omni Commercial, LLC, from account #1101-707602-7221-91015 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL