



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0985-15, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$664,596 from \$4,740,000 to \$5,404,596. [Div. of Water Quality, Martin]

Authorization execute Change Order #1 with Judy Construction Company for the Wolf Run Wet Weather Storage project, Resolution No. 170-2015. The change is for removal of unstable subgrade material and replacement of material. The cost of the change order will be \$664,596.00. The new total cost of the project will be \$5,404,596.00. Funds are budgeted. (L0985-15)(Martin/Holmes)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$664,596.00

Annual Impact: \$

Project: WREQUALTNK_2013

Activity: CONSENT_DE

Budget Reference: 2013

Current Balance: \$2,618,730.30

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Wolf Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$664,596.00 from \$4,740,000.00 to \$5,404,596.00.

Section 2 - That an amount, not to exceed the sum of \$664,596.00, be and hereby is approved for payment to Judy Construction Company, from account # 4003 - 303408 - 92811, pursuant to the

terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL