



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #:	1288-18	Version:	1	Name:	Change Order #2 (Final) The Allen Company Wilson Downing Road Drainage Improvements Project
Type:	Resolution	Status:		Status:	Approved
File created:	11/26/2018	In control:		In control:	Urban County Council
On agenda:	12/4/2018	Final action:		Final action:	12/4/2018
Enactment date:	12/4/2018	Enactment #:		Enactment #:	R-773-2018

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with the Allen Co., Inc., for the Wilson Downing Rd. Drainage Improvements Project, increasing the Contract price by the sum of \$12,126.20, from \$993,882.50 to \$1,006,008.70, and extending the date of completion by twenty-one (21) days, from September 14, 2018 to October 5, 2018. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order.pdf, 3. Backup Detail - Final CO2 Wilson Downing Road Drainage Improvements.pdf, 4. Map of Area -Wilson Downing Drainage.pdf, 5. 00635860.pdf, 6. R-773-2018, 7. C-313-2017

Date	Ver.	Action By	Action	Result
12/4/2018	1	Urban County Council	Received First Reading	
12/4/2018	1	Urban County Council	Suspended Rules for Second Reading	Pass
12/4/2018	1	Urban County Council	Approved	Pass
12/4/2018	1	Urban County Council Work Session		