



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0227-20, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with Advanced Mulching Technologies d/b/a EcoGro, for the WGPL Green Infrastructure Project, increasing the contract price by the sum of \$16,214.63, from \$159,962.00 to \$176,176.63. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 2 (Final) to the Agreement with Advanced Mulching Technology, Inc. d/b/a EcoGro, for the WGPL Green Infrastructure Project, increasing the Contract price by the sum of \$16,214.63, from \$159,962.00 to \$176,176.63. Funds are Budgeted. (L0227-20) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 2/12/20]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: \$16,214.63

Annual Impact: \$

Project: WR_SOUTHLAND

Activity: CONSENT_DE

Budget Reference: 2019

Current Balance: \$1,560,294.90

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (Final), which is attached hereto and

incorporated herein by reference, to the Agreement with Advanced Mulching Technologies d/b/a EcoGro, for the WGPL Green Infrastructure Project, increasing the contract price by the sum of \$16,214.63, from \$159,962.00 to \$176,176.63.

Section 2 - That an amount, not to exceed the sum of \$16,214.63, be and hereby is approved for payment to Advanced Mulching Technologies d/b/a EcoGro, from account #4052 - 303204 - 92211, pursuant to the terms of the change order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR