



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0245-19, **Version:** 1

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Four (4) to the Contract with Lagco, Inc., for the construction of the Meadows/Northland/Arlington Public Improvements Project, phases 5E & 5F, increasing the Contract price by the sum of \$56,906.78 from \$2,451,178.90 to \$2,508,085.68. [Div. of Engineering, Burton] Authorization to execute Change Order No. 4, Final with Lagco, Inc., in the amount of \$56,906.78 for construction of Meadows/Northland/Arlington Public Improvements Project, Phases 5E & F. This final Change Order provides adjustment of quantities to complete construction. Funds are Budgeted. (0245-19) (Burton/Hamilton)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 3120-303202-3211-91713

This Fiscal Year Impact: \$56,906.78

Annual Impact: \$

Project: CDBG_2019

Activity: C03

Budget Reference: 2019

Current Balance: \$600,000

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Four (4), which is attached

hereto and incorporated herein by reference, to the Contract with Lagco, Inc., for the construction of the Meadows/Northland/Arlington Public Improvements Project, Phases 5E & 5F, increasing the contract price by the sum of \$56,906.78 from \$2,451,178.90 to \$2,508,085.68.

Section 2 - That an amount, not to exceed the sum of \$56,906.78, be and hereby is approved for payment to Lagco, Inc., from account # 3120-303202-91713 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: