



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Text

---

**File #:** 1168-20, **Version:** 3

---

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, extending the Contract term to April 30, 2021. [Div. of Engineering, Burton]

Authorization to sign Change Order No. 2 with Pace Contracting for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects extending the Contract term 124 calendar days from December 27, 2020 to April 30, 2021. No Budgetary impact. (L1168-20) (Burton/Albright)

Budgetary Implications: NO

Advance Document Review:

**Law:** Yes/, Completed by Brittany Smith, 11/16/2020

**Risk Management:** N/A

Fully Budgeted: Yes/No/Partial

Account Number:

This Fiscal Year Impact: \$0

Annual Impact: \$0

Project: FOURTH\_ST\_2017

Activity: 2017

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Two (2), which is attached

hereto and incorporated herein by reference, to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, extending the Contract term to April 30, 2021.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

1168-20:BGS:X:\CASES\COMDEV\20-LE0002\LEG\00714514.DOCX