



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details

**File #:** 0487-20      **Version:** 1      **Name:** Change Order No. 1 Lagco, Inc. Manchester Street Sanitary Sewer Improvements Project

**Type:** Resolution      **Status:** Approved

**File created:** 5/15/2020      **In control:** Urban County Council

**On agenda:** 6/11/2020      **Final action:** 6/11/2020

**Enactment date:** 6/11/2020      **Enactment #:** R-252-2020

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Lagco, Inc., for the Manchester St. and Willard St. Sanitary Sewer Improvements Project, increasing the contract price by the sum of \$478,950, from \$1,683,780 to \$2,162,730, and extending the date of completion by 54 calendar days, to June 19, 2020. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. CO1 Area Map, 4. 00686025.pdf, 5. R-252-2020

Date	Ver.	Action By	Action	Result
6/11/2020	1	Urban County Council	Approved	Pass
5/28/2020	1	Urban County Council	Received First Reading	
5/26/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass