



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #: 0515-21 **Version:** 2 **Name:** Request Council authorization to execute Change Order No.2, with Pace Contracting, for the Town Branch Commons Corridor Construction Project for work in Zones 1, 2, 3 and 4. Increasing the contract price by the sum of \$522,191.20 from \$20,355,225.80 to \$20,355,225.80 to \$20,877,417.00

Type: Resolution **Status:** Approved

File created: 5/14/2021 **In control:** Urban County Council

On agenda: 5/27/2021 **Final action:** 5/27/2021

Enactment date: 5/27/2021 **Enactment #:** R-282-2021

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Agreement with Pace Contracting, LLC, for the Town Branch Commons Corridor Construction Project Zones 1-4, increasing the Contract price by \$522,191.20 and raising the total Contract price from \$20,355,225.80 to \$20,877,417.00, and extending the substantial completion date for Zone 1 to May 29, 2021. [Mayor's Office, Peacher]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-blue sheet memo PACE CO #2, 2. CO2_TBC LFUCG signed worksheet, 3. CO2_TBC signed KYTC form, 4. 00728632.pdf, 5. R-282-2021

Date	Ver.	Action By	Action	Result
5/27/2021	2	Urban County Council	Received First Reading	
5/27/2021	2	Urban County Council	Suspended Rules for Second Reading	Pass
5/27/2021	2	Urban County Council	Approved	Pass
5/25/2021	2	Urban County Council Work Session	Approved and Referred to Docket	Pass