



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0415-16, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Integrated Engineering, PLLC, for the Meadows-Northland-Arlington Phase 5D, 5E, and 5F Projects, increasing the contract price by the sum of \$25,190, from \$110,500 to \$135,690 in FY 2016. [Div. of Engineering, Burton]

Authorization to execute Contract Modification No. 1 to the professional services Agreement with Integrated Engineering, PLLC. in the amount of \$25,190.00 for the redesign of the intersection at Bluegrass, Morgan, and Bryan Avenues to enhance safety and to improve drainage issues on Oak Hill and Churchill Drives. Funds are Budgeted. (L0415-16) (Burton/Paulsen)

Budgetary Implications: Yes
Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 3120-303202-3211-91713

This Fiscal Year Impact: \$25,190

Annual Impact: \$

Project: CDBG_2016

Activity: C03

Budget Reference: 2016

Current Balance: Pre-Encumbered

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Integrated Engineering, PLLC, for the Meadows-Northland-Arlington Phase 5D, 5E, and 5F Projects, increasing the contract price by the sum of \$25,190.00, from \$110,500.00 to \$135,690.00 in FY 2016.

Section 2 - That an amount, not to exceed the sum of \$25,190.00, be and hereby is approved for payment to Integrated Engineering, PLLC, from account # 3120-303202-91713, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL