



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Text

---

**File #:** 0244-17, **Version:** 1

---

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$689,034 from \$11,389,326 to \$12,078,360. [Div. of Water Quality, Martin]

Authorization to approve Change Order #2 to Judy Construction Company increasing the cost of the Lower Cane Run Wet Weather Storage project by \$689,034.00 resulting in a new project cost of \$12,078,360.00. The requested changes are to provide a revision to primary power service (required by Kentucky Utilities), the addition of an LGG Interceptor, increasing the cost by an aluminum handrail on the tank dome and to allow a material change to interior fabricated piping. Funds are fully Budgeted. (L0244-17) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

**Law:** Yes, Completed by Michael Cravens, 2/3/2017

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$689,034.00

Annual Impact: \$0

Project: LCRWWSTNK\_2014

Activity: CONSENT\_DE

Budget Reference: 2014

Current Balance: \$9,238,479.11

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Lower Cane Run Wet Weather Storage Facility Project, increasing the Contract price by the sum of \$689,034.00 from \$11,389,326.00 to \$12,078,360.00.

Section 2 - That an amount, not to exceed the sum of \$689,034.00, be and hereby is approved for payment to Judy Construction Company, from account # 4003 - 303408 - 92811 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL