



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0022-21, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Consultant Services Agreement with EOP Architects for Design Services of the Government Center Building Envelope Improvements, increasing the Contract amount by the sum of \$12,866.00, from \$102,712.14 to \$115,578.14. [Div. of Facilities and Fleet Services, Baradaran] Authorization to execute Change Order #2 in the amount of \$12,866.00 with EOP Architects as an amendment to their Contract for the Design and Construction Administration Services of the Government Center Building Envelope Improvements. The new Contract amount including this Change Order is \$115,578.14. Funds are Budgeted. (L022-21) (Baradaran/Conrad)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2609-707201-0001-91012

This Fiscal Year Impact: \$12,866.00

Annual Impact: N/A

Project: FACILITIES_2019

Activity: BUILD_IMPR

Budget Reference: 2019

Current Balance: \$365,367

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be

and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Consultant Services Agreement with EOP Architects, for Design Services of the Government Center Building Envelope Improvements, increasing the Contract amount by the sum of \$12,866.00, from \$102,712.14 to \$115,578.14.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0022-21:MJG:X:\Cases\GENERAL\21-LE0001\LEG\00717340.DOCX