



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 1462-15, **Version:** 1

Authorization to Execute Change Order #8 with Churchill McGee, LLC in the amount of \$11,317.33 and no additional days to the construction schedule for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014. The new contract total is \$6,425,145.73. Per Proposal Request 32 Revision 1, change door 132 and 139 to Type E (vision light) for \$2,036.40. Per Proposal Request 36, demolish and replace additional sidewalk that is deteriorated and slopes toward the building as shown for \$9,280.93. Funds are budgeted. (L1462-15)(Reed)

Authorization to Execute Change Order #8 with Churchill McGee, LLC in the amount of \$11,317.33 and no additional days to the construction schedule for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014. The new contract total is \$6,425,145.73. Per Proposal Request 32 Revision 1, change door 132 and 139 to Type E (vision light) for \$2,036.40. Per Proposal Request 36, demolish and replace additional sidewalk that is deteriorated and slopes toward the building as shown for \$9,280.93. Funds are budgeted. (L1462-15)(Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2606 505001 001 91017

This Fiscal Year Impact: \$11,317.33

Annual Impact: N/A

Project: PSOC_BLDG_2016

Activity: RENOVATE

Budget Reference: 2016

Current Balance: \$2,238,634.01

{COUNCIL CLERK'S OFFICE WILL COMPLETE - Body of resolution or ordinance}