



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Text

File #: 0021-19, **Version:** 1

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Link Electric Co., Inc., for the Pam Miller Downtown Arts Center Lighting and Controls Upgrade Project, increasing the Contract price by the sum of \$3,922 from \$154,340 to \$158,262. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #1 with Link Electric Company in the amount of \$3,922.00 for the DAC Black Box Theatre Lighting & Controls Upgrade Project #637-2018. The new contract amount including this change order is \$158,262.00. There are zero (0) calendar day changes to the construction schedule. Funds are budgeted. (L0021-19) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2607-707201-0001-76101

This Fiscal Year Impact: \$3,922.00

Annual Impact: \$ N/A

Project: FACILITY_2017

Activity: BUILD_IMPR

Budget Reference: 2017

Current Balance: \$59,905.22

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Link Electric Company, Inc., for the Pam Miller Downtown

Arts Center Lighting and Controls Upgrade Project, increasing the Contract price by the sum of \$3,922.00 from \$154,340.00 to \$158,262.00.

Section 2 - That an amount, not to exceed \$3,922.00, be and hereby is approved for payment to with Link Electric Company, Inc., from account #2607-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: