



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #:	1049-16	Version:	1	Name:	Lower Cane Run WWS_Change Order #1
Type:	Resolution	Status:		Status:	Approved
File created:	9/14/2016	In control:		In control:	Urban County Council
On agenda:	10/13/2016	Final action:		Final action:	10/13/2016
Enactment date:	10/13/2016	Enactment #:		Enactment #:	R-614-2016

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$1,692,325 from \$9,697,001 to \$11,389,326 and extending the date of completion by one hundred and eighty (180) calendar days, to May 31, 2017. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Change Order Information from Judy Construction, 3. LFUCG Change Order Forms, 4. Map of Area, 5. 00548887.pdf, 6. RESOLUTION - 614-2016.pdf

Date	Ver.	Action By	Action	Result
10/13/2016	1	Urban County Council	Approved	Pass
9/29/2016	1	Urban County Council	Received First Reading	
9/27/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass