



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #: 1021-18 **Version:** 1 **Name:** Lower Cane Run Wet Weather Storage Change Order #4
Type: Resolution **Status:** Approved
File created: 9/21/2018 **In control:** Urban County Council
On agenda: 10/25/2018 **Final action:** 10/25/2018
Enactment date: 10/25/2018 **Enactment #:** R-623-2018

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (final) to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, decreasing the Contract price by the sum of \$700,259.43, from \$12,078,360.00 to \$11,378,100.57, and extending the date of completion by one hundred and twenty-two (122) days. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. LFUCG Contract Change Order.pdf, 3. Lower Cane Run Sanitary Sewers RMP Contract Change Order Form.pdf, 4. Change Order No.4 (Judy).pdf, 5. Map of Project Area.pdf, 6. 00629802.pdf, 7. RESOLUTION - 623-2018.pdf, 8. 191-2015- CONTRACT

Date	Ver.	Action By	Action	Result
10/25/2018	1	Urban County Council	Approved	Pass
10/11/2018	1	Urban County Council	Received First Reading	
10/9/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass