



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0291-16	<b>Version:</b>	1	<b>Name:</b>	Cardinal lane Stormwater Improvements
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	3/15/2016	<b>In control:</b>		<b>In control:</b>	Urban County Council
<b>On agenda:</b>	4/21/2016	<b>Final action:</b>		<b>Final action:</b>	4/21/2016
<b>Enactment date:</b>	4/21/2016	<b>Enactment #:</b>		<b>Enactment #:</b>	R-209-2016

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Solid Rock Construction Services, LLC, for the Cardinal Lane Stormwater Improvements Project, extending the contract term from January 1, 2016 through June 28, 2016, at no additional cost to the Urban County Government. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. Change Order pg 1, 3. Justification for Change, 4. Map of Area, 5. 00528218.pdf, 6. RESOLUTION - 209-2016.pdf

Date	Ver.	Action By	Action	Result
4/21/2016	1	Urban County Council	Approved	Pass
4/7/2016	1	Urban County Council		
4/5/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Solid Rock Construction Services, LLC, for the Cardinal Lane Stormwater Improvements Project, extending the contract term from January 1, 2016 through June 28, 2016, at no additional cost to the Urban County Government. [Div. of Water Quality, Martin]  
Authorization to request approval of a time extension of 180 days to the contract with Solid Rock Construction Services for the Cardinal lane Stormwater Improvements Project. The original project completion date was 1/1/2016, the new project completion date will be 6/28/2016. No Budgetary impact. (L0291-16) (Martin/Hoskins-Squier)

Budgetary Implications: No

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: N/A

Account Number:

This Fiscal Year Impact: \$0.00

Annual Impact: \$0.00

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Solid Rock Construction Services, LLC, for the Cardinal Lane Stormwater Improvements Project, extending the contract term from January 1, 2016 through June 28, 2016, at no additional cost to the Urban County Government.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL