



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0227-20	Version:	1	Name:	Change Order No. 2 (Final) WGPL Green Infrastructure with Advance Mulching Technology, Inc. d/b/a EcoGro
Type:	Resolution	Status:			Approved
File created:	2/13/2020	In control:			Urban County Council
On agenda:	3/19/2020	Final action:			3/17/2020
Enactment date:	3/17/2020	Enactment #:			R-127-2020

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with Advanced Mulching Technologies d/b/a EcoGro, for the WGPL Green Infrastructure Project, increasing the contract price by the sum of \$16,214.63, from \$159,962.00 to \$176,176.63. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Supporting Information, 4. Council Map, 5. 00680019.pdf, 6. Resolution #127-2020, 7. Contract #149-2019

Date	Ver.	Action By	Action	Result
3/17/2020	1	Urban County Council	Approved	Pass
3/5/2020	1	Urban County Council	Received First Reading	
2/25/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with Advanced Mulching Technologies d/b/a EcoGro, for the WGPL Green Infrastructure Project, increasing the contract price by the sum of \$16,214.63, from \$159,962.00 to \$176,176.63. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 2 (Final) to the Agreement with Advanced Mulching Technology, Inc. d/b/a EcoGro, for the WGPL Green Infrastructure Project, increasing the Contract price by the sum of \$16,214.63, from \$159,962.00 to \$176,176.63. Funds are Budgeted. (L0227-20) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 2/12/20]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: \$16,214.63

Annual Impact: \$

Project: WR_SOUTHLAND

Activity: CONSENT_DE

Budget Reference: 2019

Current Balance: \$1,560,294.90

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Advanced Mulching Technologies d/b/a EcoGro, for the WGPL Green Infrastructure Project, increasing the contract price by the sum of \$16,214.63, from \$159,962.00 to \$176,176.63.

Section 2 - That an amount, not to exceed the sum of \$16,214.63, be and hereby is approved for payment to Advanced Mulching Technologies d/b/a EcoGro, from account #4052 - 303204 - 92211, pursuant to the terms of the change order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR