



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0489-20	Version:	1	Name:	Change Order No. 2 Town Branch WWTP Thickening Process Upgrades
Type:	Resolution	Status:			Approved
File created:	5/18/2020	In control:			Urban County Council
On agenda:	6/11/2020	Final action:			6/11/2020
Enactment date:	6/11/2020	Enactment #:			R-254-2020

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Dugan & Meyers, LLC, for the Town Branch Waste Water Treatment Plant Thickening Process Upgrades, increasing the contract price by the sum of \$44,286, from \$3,261,032 to \$3,305,318. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. CO #2 TB Thickener Project Supporting Information, 4. 00686026.pdf, 5. R-254-2020

Date	Ver.	Action By	Action	Result
6/11/2020	1	Urban County Council	Approved	Pass
5/28/2020	1	Urban County Council	Received First Reading	
5/26/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Dugan & Meyers, LLC, for the Town Branch Waste Water Treatment Plant Thickening Process Upgrades, increasing the contract price by the sum of \$44,286, from \$3,261,032 to \$3,305,318. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 2 to the Agreement with Dugan & Meyers, LLC, for the Town Branch Waste Water Treatment Plant Thickening Process Upgrades, increasing the Contract price by the sum of \$44,286.00, from \$3,261,032.00 to \$3,305,318.00. Budget Amendment in process. (L0489-20) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 5/15/20]}

Risk Management: {NO}

Fully Budgeted [select]: Partial, Budget amendment in process

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$44,286.00

Annual Impact: \$

Project: TBWWTP_RMP

Activity: CONSENT_DE

Budget Reference:

Current Balance: \$34,404.20 and BA in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Dugan & Meyers, LLC, for the Town Branch Waste Water Treatment Plant Thickening Process Upgrades, increasing the Contract price by the sum of \$44,286.00, from \$3,261,032.00 to \$3,305,318.00.

Section 2 - That an amount, not to exceed the sum of \$44,286.00, be and hereby is approved for payment to Dugan & Meyers, LLC, from account # 4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

489-20_MSC_X:\Cases\WATER-AIR\20-LE0002\LEG\00686026.DOCX