



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0900-20	Version:	1	Name:	Southland Contract Modification 2
Type:	Resolution	Status:		Status:	Approved
File created:	9/14/2020	In control:		In control:	Urban County Council
On agenda:	10/22/2020	Final action:		Final action:	10/22/2020
Enactment date:	10/22/2020	Enactment #:		Enactment #:	R-491-2020

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2-Final to the Agreement with Palmer Engineering, Inc., for the Southland Drive Sidewalk Project, increasing the Contract price by the sum of \$4,300 from \$217,200 to \$221,500. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memo Southland Contract Modification 2, 2. Southland Sidewalk Contract Modification 2, 3. 00695460.pdf, 4. R-491-2020

Date	Ver.	Action By	Action	Result
10/22/2020	1	Urban County Council	Approved	Pass
10/8/2020	1	Urban County Council	Received First Reading	
10/6/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2-Final to the Agreement with Palmer Engineering, Inc., for the Southland Drive Sidewalk Project, increasing the Contract price by the sum of \$4,300 from \$217,200 to \$221,500. [Div. of Engineering, Burton]

Authorization to sign Contract Modification No. 2-Final, to the Contract with Palmer Engineering for the Southland Drive Sidewalk Project, in the amount of \$4,300.00. The Division of Engineering needs this action because during the course of the design, the Contractor was asked to perform work beyond the original scope of services, which included additional meetings, modifications to the storm sewer system and revised drawings due to drainage issues. Funds are Budgeted. (L0900-20) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes; Evan P. Thompson

Risk Management: NA

Fully Budgeted: Yes

Account Number: 1136-303202-3251-91715

This Fiscal Year Impact: \$4,300.00

Annual Impact: NA

Current Balance: \$392,927.09

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2-Final, which is attached hereto and incorporated herein by reference, to the Agreement with Palmer Engineering, Inc., for the Southland Drive Sidewalk Project, increasing the Contract price by the sum of \$4,300.00 from \$217,200.00 to \$221,500.00.

Section 2 - That an amount, not to exceed the sum of \$4,300.00, be and hereby is approved for payment to Palmer Engineering, Inc. from account 1136-303202-3251-91715, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0900-20:EPT:X:\CASES\ENGINEER\20-LE0002\LEG\00695460.DOCX