



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #:	0985-20	Version:	1	Name:	Change Order No. 3 Manchester and Willard Street Sanitary Sewer Improvements Lagco, Inc.
Type:	Resolution	Status:			Approved
File created:	10/5/2020	In control:			Urban County Council
On agenda:	10/8/2020	Final action:			10/8/2020
Enactment date:	10/8/2020	Enactment #:			R-477-2020

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with Lagco, Inc., for the Manchester St. and Willard St. Sanitary Sewer Improvements Project, increasing the Contract price by the sum of \$52,436.21, from \$2,280,830.00 to \$2,333,266.21, and extending the date of completion by 120 calendar days, from July 3, 2020 to October 31, 2020. [Council Office, Maynard]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Supporting Document, 4. Project Area Map, 5. 00696413.pdf, 6. Resolution #477-2020

Date	Ver.	Action By	Action	Result
10/8/2020	1	Urban County Council	Received First Reading	
10/8/2020	1	Urban County Council	Suspended Rules for Second Reading	Pass
10/8/2020	1	Urban County Council	Approved	Pass
10/6/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass