



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0977-20	Version:	2	Name:	Council authorization to execute Change Order No. 1 with Pace Contracting for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects increasing the amount by \$12,570 from \$3,900,727 to a new total of \$3,913,297.
Type:	Resolution	Status:			Approved
File created:	10/2/2020	In control:			Urban County Council
On agenda:	11/12/2020	Final action:			11/12/2020
Enactment date:	11/12/2020	Enactment #:			R-520-2020
Title:	A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, increasing the Contract Price by the sum of \$12,570 from \$3,900,727 to \$3,913,297. [Div. of Engineering, Burton]				

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-bluesheet memo, 2. Contract History Form & Contract Change Order - Unsigned, 3. LPA Change Order, 4. 00696827.pdf, 5. R-520-2020

Date	Ver.	Action By	Action	Result
11/12/2020	2	Urban County Council	Approved	Pass
10/22/2020	2	Urban County Council	Received First Reading	
10/13/2020	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, increasing the Contract Price by the sum of \$12,570 from \$3,900,727 to \$3,913,297. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 1 with Pace Contracting for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects increasing the amount by \$12,570 from \$3,900,727 to a new total of \$3,913,297. Funds are Budgeted. (L0977-20) (Burton/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes; Brittany Smith, 10/2/2020

Risk Management: NA

Fully Budgeted: Yes

Account Number: 2604-162101-1601-91714

This Fiscal Year Impact: \$12,570

Annual Impact: \$0

Project: FOURTH_ST_2017

Activity: SIDEWALK

Budget Reference: 2017

Current Balance: \$19,451.53

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, increasing the Contract Price by the sum of \$12,570.00 from \$3,900,727.00 to \$3,913,297.00.

Section 2 - That an amount not to exceed the sum of \$12,570.00 be and hereby is approved for payment to Pace Contracting, LLC, from account #2604-162101-91714 pursuant to the terms of Change Order No. One (1).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR