



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details

File #: 1064-20 **Version:** 2 **Name:** Change Order No. 3 (Final) W. Rogers Company, LLC for WGPL Storm Sewer Project
Type: Resolution **Status:** Approved
File created: 10/22/2020 **In control:** Urban County Council
On agenda: 11/19/2020 **Final action:** 11/19/2020
Enactment date: 11/19/2020 **Enactment #:** R-556-2020

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (Final) to the Agreement with WRC 1, LLC d/b/a W. Rogers Co., LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the Contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Area Map, 4. 00698012.pdf, 5. R-556-2020, 6. Contract #031-2019

Date	Ver.	Action By	Action	Result
11/19/2020	2	Urban County Council	Approved	Pass
11/12/2020	2	Urban County Council	Received First Reading	
11/10/2020	2	Urban County Council Work Session	Approved and Referred to Docket	Pass