



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1168-20 **Version:** 3 **Name:** Request Council authorization for the Mayor to sign Change Order No. 2 with Pace Contracting for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects extending the contract term 124 calendar days from December 27, 2020 to April 30, 2021

Type: Resolution **Status:** Approved

File created: 11/16/2020 **In control:** Urban County Council

On agenda: 12/3/2020 **Final action:** 12/3/2020

Enactment date: 12/3/2020 **Enactment #:** R-617-2020

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, extending the Contract term to April 30, 2021. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-blue sheet memo, 2. Legacy CO2, 3. 00714514.pdf, 4. R-617-2020

Date	Ver.	Action By	Action	Result
12/3/2020	3	Urban County Council	Approved	Pass
12/1/2020	3	Urban County Council	Received First Reading	

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, extending the Contract term to April 30, 2021. [Div. of Engineering, Burton]

Authorization to sign Change Order No. 2 with Pace Contracting for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects extending the Contract term 124 calendar days from December 27, 2020 to April 30, 2021. No Budgetary impact. (L1168-20) (Burton/Albright)

Budgetary Implications: NO

Advance Document Review:

Law: Yes/, Completed by Brittany Smith, 11/16/2020

Risk Management: N/A

Fully Budgeted: Yes/No/Partial

Account Number:

This Fiscal Year Impact: \$0

Annual Impact: \$0

Project: FOURTH_ST_2017

Activity: 2017

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Two (2), which is attached hereto and incorporated herein by reference, to the Agreement with Pace Contracting, LLC, for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects, extending the Contract term to April 30, 2021.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

1168-20:BGS:X:\CASES\COMDEV\20-LE0002\LEG\00714514.DOCX