



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #:	0023-21	Version:	1	Name:	Change Order #3 - Structural Systems Repair Group CO#3 - #53-2020
Type:	Resolution	Status:		Status:	Approved
File created:	12/28/2020	In control:		In control:	Urban County Council
On agenda:	1/28/2021	Final action:		Final action:	1/28/2021
Enactment date:	1/28/2021	Enactment #:		Enactment #:	R-036-2021

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with Structural Systems Repair Group, for the Government Center Building Envelope Improvements, increasing the Contract price by the sum of \$10,784.15, for a new Contract price of \$703,167.03, and adding an additional seven (7) calendar days to the schedule. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order #3 - Structural Systems Repair Group 53-2020, 2. Justification for Change - CO3 - Structural Systems Repair Group 53-2020, 3. Documentation for Change - CO3 - Structural Systems Repair Group 53-2020, 4. Memorandum - SSRG, 5. 00717405.pdf, 6. R-036-2021

Date	Ver.	Action By	Action	Result
1/28/2021	1	Urban County Council	Approved	Pass
1/14/2021	1	Urban County Council	Received First Reading	
1/12/2021	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with Structural Systems Repair Group, for the Government Center Building Envelope Improvements, increasing the Contract price by the sum of \$10,784.15, for a new Contract price of \$703,167.03, and adding an additional seven (7) calendar days to the schedule. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #3 with Structural Systems Repair Group #53-2020 in the amount of \$10,784.15 and an additional seven (7) calendar days to the schedule. Budget impact is \$10,784.15. New Contract amount including this Change Order is \$703,167.03. Funds are Budgeted. (L0023-21) (Baradaran/Conrad)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 2609-707201-0001-91012

This Fiscal Year Impact: \$10,784.15

Annual Impact: N/A

Project: FACILITIES_2019

Activity: BUILD_IMPR

Budget Reference: 2019

Current Balance: \$365,367

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Agreement with Structural Systems Repair Group, for the Government Center Building Envelope improvements increasing the Contract price by the sum of 10,784.15, to a total Contract price of \$703,167.03, and adding an additional seven (7) calendar days to the schedule.

Section 2 - That an amount, estimated not to exceed the sum of \$703,167.03, be and hereby is approved for payment to Structural Systems Repair Group, from account #2609-707201-0001-91012, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: