	Legislation Details							
File #:	0023	3-21	Version:	1	Name:	Change Order #3 - Struc Group CO#3 - #53-2020		
Туре:	Res	olution			Status:	Approved		
File created:	12/2	8/2020			In control:	Urban County Council		
On agenda:	1/28	8/2021			Final actio	n: 1/28/2021		
Enactment date:	1/28	/2021			Enactment	t#: R-036-2021		
Title:	A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Agreement with Structural Systems Repair Group, for the Government Center Building Envelope Improvements, increasing the Contract price by the sum of \$10,784.15, for a new Contract price of \$703,167.03, and adding an additional seven (7) calendar days to the schedule. [Div. of Facilities and Fleet Management, Baradaran]							
Sponsors:								
Indexes:								
Code sections:								
Attachments:	Stru	1. Change Order #3 - Structural Systems Repair Group 53-2020, 2. Justification for Change - CO3 - Structural Systems Repair Group 53-2020, 3. Documentation for Change - CO3 - Structural Systems Repair Group 53-2020, 4. Memorandum - SSRG, 5. 00717405.pdf, 6. R-036-2021						
Date	Ver.	Action By				Action	Result	
1/28/2021	1	Urban Co	ounty Coun	cil		Approved	Pass	
1/14/2021	1	Urban Co	ounty Coun	cil		Received First Reading		

Approved and Referred to Docket

Urban County Council Work Session

1/12/2021

1

Pass