



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

<b>File #:</b>	0027-21	<b>Version:</b>	2	<b>Name:</b>	Request Council authorization to execute Change Order No. 2 with Integrated Engineering PLLC in the amount of \$9,503 for design services of Meadows/Northland/Arlington Phase 6B1 and 6B2 increasing the amount from \$351,320 to a new total of \$360,823.
<b>Type:</b>	Resolution	<b>Status:</b>			Approved
<b>File created:</b>	1/4/2021	<b>In control:</b>			Urban County Council
<b>On agenda:</b>	1/28/2021	<b>Final action:</b>			1/28/2021
<b>Enactment date:</b>	1/28/2021	<b>Enactment #:</b>			R-038-2021

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Agreement with Integrated Engineering, PLLC, for design services of Meadows/Northland/Arlington Public Improvements Project, Phases 6B1 and 6B2, increasing the Contract price by the sum of \$9,503 and raising the total Contract price from \$351,320 to \$360,820. [Div. of Engineering, Burton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-bluesheet MNA Change Order No. 2, 2. CO#2-Design Services MNA-6, 3. 00717491.pdf, 4. R-038-2021

Date	Ver.	Action By	Action	Result
1/28/2021	2	Urban County Council	Approved	Pass
1/14/2021	2	Urban County Council	Received First Reading	
1/12/2021	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Agreement with Integrated Engineering, PLLC, for design services of Meadows/Northland/Arlington Public Improvements Project, Phases 6B1 and 6B2, increasing the Contract price by the sum of \$9,503 and raising the total Contract price from \$351,320 to \$360,820. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 2 with Integrated Engineering PLLC in the amount of \$9,503 for design services of Meadows/Northland/Arlington Phase 6B1 and 6B2 increasing the amount from \$351,320 to a new total of \$360,823. Funds are Budgeted. (L0027-21) (Burton/Albright)

**Budgetary Implications:** Yes

**Advance Document Review:**

**Law:** Yes, Completed by Brittany Smith, 1/4/2021

**Risk Management:** N/A

Fully Budgeted: Yes

Account Number: 3120-303202-3211-91713

This Fiscal Year Impact: \$9,503

Annual Impact: \$0

Project: CDBG\_2021

Activity: C03

Budget Reference: 2021

Current Balance: \$900,000

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Two (2) to the Agreement, which is attached hereto and incorporated herein by reference, with Integrated Engineering, PLLC, for design services of the Meadows/Northland/Arlington Public Improvements Project, Phases 6B1 and 6B2, increasing the Contract Price by the sum of \$9,503.00 and raising the total Contract Price from \$351,320.00 to \$360,823.00.

Section 2 - That an amount, not to exceed the sum of \$9,503.00, be and hereby is approved for payment to Integrated Engineering, PLLC., from account #3120-303202-91713 pursuant to the terms of Change Order No. Two (2).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: